COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2018

ESTI MATE SUMMARY 17:51: 11
CONTI D: C20984 ESTI MATE NO. 0007 PROG SPEC YR: 2005
PCN: 20984- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0 DAYS TIVE ALLOW 115 WORK DAYS
VM UPGRADES FY 17 PERCENT TIME:  52.17 ORI G TI ME ALLON 115 WORK DAYS
PROQJECT NO | TSSW1- 636
VM UPGRADES FY 17
NAVE OF ROAD:
PRQIECT COUNTI ES: LAKE ARAPAHOE
DELTA OTHERS
CONTRACTOR:
PAONI A, INC dba PAONIA, LLC PAY PER OD ENDI NG 11/30/ 2018 DATE TI ME STARTED 12/13/2017
5055 LI ST DRI VE DATE LET 10/ 19/ 2017 DATE WORK BEGAN 12/ 13/ 2017
DATE AWARDED 11/09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/30/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/13/2017
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PROJECT AMI: $ 1,935, 106. 73 PARTI Cl PATI NG $ 1,578,532.82 $ 21,325. 77
AWARD PRQIJECT AMT: $ 1,854,526.73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 81.57% TOTAL EARNI NGS 1,578, 532. 82 21,325.77
FUNDS AVAI LABLE: $ 356, 573. 91 STOCKPI LED MATERI ALS 44,684.12 0.00
GROSS EARNI NGS 1, 623, 216. 94 21, 325. 77
TOTAL CLAI MS: $ 0.00 RETAI NAGE -27,817.90 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1, 595, 399. 04 21, 325. 77
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 595, 399. 04 21,325. 77
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;;7 o 721,73725.7777 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20984-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: | TSSW1- 636 ESTI MATE NO 0007 17:51: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00805 Renoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 3. 000 150. 00
50. 00000 3. 000 150. 00
0015 202-00823 Renoval of Dynanic Message Sign 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0020 202-01130 *Renoval of Guardrail Type 3 55. 000 50. 000
LF 0. 000 0. 00
45. 90000 50. 000 2,295.00
0025 202-01170 Renoval of Guardrail Type 7 160. 000 100. 000
LF 60. 000 937. 20
15. 62000 160. 000 2,499. 20
0030 203-01597 Pot hol i ng 40. 000 1.500
HOUR 0. 000 0. 00
150. 00000 1. 500 225.00
0035 206- 00065 Structure Backfill (FlowFill) 75. 000 58. 000
cy 0. 000 0. 00
200. 00000 58. 000 11, 600. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 220. 000 220. 000
LF 0. 000 0. 00
5. 00000 220. 000 1,100. 00
0045 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
500. 00000 8. 000 4, 000. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20984-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO. 0007 17:51: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 503-00048 *Drilled Caisson (48 Inch) 256. 000 252. 000
LF 0. 000 0.00
977. 00000 252. 000 246, 204. 00
0120 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 385. 000 300. 000
LF 0. 000 0. 00
51. 94000 300. 000 15, 582. 00
0120 MATERI AL ALLOMANCE W Beam Rai |, Gal v 75. 000
LF 0. 000 0.00
16. 52000 75. 000 1, 239.00
0125 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0130 606-02003 *End Anchorage (Nonfl ared) 1. 000 1.000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0135 606- 02005 *End Anchorage (Fl ared) 5. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3.000 9, 000. 00
0135 MATERI AL ALLOWANCE Guardrail End Treat 2.000
EACH 0. 000 0.00
2,172.56000 2.000 4,345.12
0140 607-11525 Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0145 612-00001 Del i neator (Type |) (Green) 5. 000 4.000
EACH 0. 000 0.00
50. 00000 4. 000 200. 00
0150 612-00003 Del i neator (Type I11) (G een) 3. 000 2.000
EACH 0. 000 0. 00
8. 33000 2.000 16. 66
0155 612-00260  *Location Marker (Fiber Optic)(Done) 2.000 2.000
EACH 0. 000 0.00

100. 00000 2.000 200. 00



CONTI D

ROADWAY
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| TEM
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
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180. 000
LF
83. 33000
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50. 00000
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1, 500. 00000
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PREV QTY/
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CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20984-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 636 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 MATERI AL ALLOWANCE Vari abl e Message Sign 0. 000
EACH 0. 000 0. 00
47, 795. 00000 0. 000 0. 00
0210 614-10145 Vari abl e Message Sign LED (Single Faced) 1. 000 1.000
EACH 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
0215 614-10147  Variable Message Sign LED (Overhead) 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0215 MATERI AL ALLOMWANCE Traf fic Equi pment 0. 000
EACH 0. 000 0. 00
55, 250. 00000 0. 000 0. 00
0220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 8. 000 7.000
EACH 0. 000 0. 00
50, 000. 00000 7.000 350, 000. 00
0220 MATERI AL ALLOMANCE Over head Sign Str 1. 000
EACH 0. 000 0. 00
39, 100. 00000 1.000 39, 100. 00
0225 614-86105 Tel enetry (Field) (Cellular Mdem 8. 000 6. 000
EACH 0. 000 0. 00
2, 000. 00000 6. 000 12, 000. 00
0230 614-87006 *Fi ber Optic Termination Panel (6 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0235 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1.000 20, 000. 00
0245 630- 00000 Fl aggi ng 300. 000 88. 750
HOUR 0. 000 0. 00

30. 00000 88. 750 2,662.50



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20984-BI D
PRQIECT | TSSW1- 636 ESTI MATE NO 0007
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0250 630- 00003 Uni forned Traffic Control 24.000
HOUR
200. 00000
0255 630- 00007 Traffic Control Inspection 5. 000
DAY
500. 00000
0260 630-00012 Traffic Control Managenent 100. 000
DAY
1, 200. 00000
0265 630-80341 Construction Traffic Sign (Panel Size A) 9. 000
EACH
5. 00000
0270 630-80342 Construction Traffic Sign (Panel Size B) 53. 000
EACH
5. 00000
0275 630-80343 Construction Traffic Sign (Panel Size Q) 12. 000
EACH
5. 00000
0280 630-80351 Vertical Panel (Plastic) 50. 000
EACH
15. 00000
0285 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000
Type
ype) EACH
4, 000. 00000
0290 630-80359 Portabl e Message Sign Panel 55. 000
DAY
140. 00000
0295 630- 80360 Drum Channel i zi ng Devi ce 50. 000
EACH
20. 00000
0300 630-80380 Traffic Cone 200. 000
EACH

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

24.000
0. 000
24.000

2.000
0. 000
2.000

56. 000
7.000
63. 000

8.100
0. 000
8. 100

47.700
0. 000
47.700

1. 800
0. 000
1.800

21.600
0. 000
21.600

1. 800
0. 000
1.800

30. 000
0. 000
30. 000

30. 600
0. 000
30. 600

90. 000
0. 000
90. 000
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AMOUNT
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CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20984-BI D ESTI MATE RUN 12/ 19/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO. 0007 17:51: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 630-85041 Mobi | e Attenuator 55. 000 14. 000
DAY 0. 000 0. 00
250. 00000 14. 000 3, 500. 00
0310 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700- 70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 10, 326. 490
FA 0. 000 0.00
1. 00000 10, 326. 490 10, 326. 49
0335 700-70230 F/ A Conmmuni cation Lines 10, 000. 000 0. 000
FA 4,183. 230 4,183. 23
1. 00000 4,183. 230 4,183. 23
0340 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,934,606.73$% 21,325.77% 1,623, 216. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,935,106.73$% 21,325.77% 1,623, 216. 94



